
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/22/2013

ESTIMATE SUMMARY 12:51:37

CONTID: C18264         ESTIMATE NO: 0001 PROG 2005

PCN: 18264-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 AND JW DRIVE IMPROVEMENTS PERCENT TIME:

PROJECT NO: SHE 0821-096                  

SH 82 AND JW DRIVE IMPROVEMENTS

NAME OF ROAD: 082A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 04/15/2013 DATE TIME STARTED 04/15/2013

2273 RIVER ROAD DATE LET 12/13/2012 DATE WORK BEGAN 04/15/2013

 DATE AWARDED 12/20/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/08/2013 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 04/15/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,979,110.15 PARTICIPATING $ $ 5,300.00

AWARD PROJECT AMT: 5,185,550.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -159.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.09%

5,973,810.15

5,300.00

5,300.00

5,141.00

$

$

$

$

5,300.00

0.00

5,300.00

0.00

5,300.00

-159.00

0.00

5,141.00

0.00

AMOUNT DUE 5,141.00 5,141.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,141.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

1.0 TIME ALLOW: 10/25/2013 ??:??:??

ORIG TIME ALLOW: 10/25/2013 ??:??:??
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PCN: 18264-BID    ESTIMATE RUN 04/22/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0005 *Clearing and Grubbing 0.000

0.000

201-00000  
 

1.000

L S 

30,000.00000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

253,157.000

SY  

1.15000 0.000.000

0.00

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

1.000

EACH

50.00000 0.000.000

0.00

0020 *Removal of Pull Box 0.000

0.000

202-00827  
 

5.000

EACH

850.00000 0.000.000

0.00

0025 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

561.000

LF  

20.00000 0.000.000

0.00

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

14.000

EACH

300.00000 0.000.000

0.00

0035 Blading 0.000

0.000

203-01500  
 

20.000

HOUR

95.00000 0.000.000

0.00

0040 Truck (Dump) 0.000

0.000

203-01582  
 

20.000

HOUR

95.00000 0.000.000

0.00

0045 Combination Loader 0.000

0.000

203-01594  
 

20.000

HOUR

75.00000 0.000.000

0.00

0050 *Potholing 0.000

0.000

203-01597  
 

10.000

HOUR

145.00000 0.000.000

0.00

0055 Laborer 0.000

0.000

203-02330  
 

20.000

HOUR

28.00000 0.000.000

0.00
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PCN: 18264-BID    ESTIMATE RUN 04/22/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

40.00000 0.000.000

0.00

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

60.00000 0.000.000

0.00

0070 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

20.000

HOUR

150.00000 0.000.000

0.00

0075 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

1,830.000

TON 

19.00000 0.000.000

0.00

0080 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

29,050.000

TON 

45.00000 0.000.000

0.00

0085 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

1,745.000

TON 

500.00000 0.000.000

0.00

0090 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

13,205.000

GAL 

1.50000 0.000.000

0.00

0095 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

538.000

LF  

100.00000 0.000.000

0.00

0100 *Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

26.000

LF  

130.00000 0.000.000

0.00

0105 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

3.000

EACH

610.00000 0.000.000

0.00

0110 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,000.00000 0.000.000

0.00
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PCN: 18264-BID    ESTIMATE RUN 04/22/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0115 *Transition Type 3H 0.000

0.000

606-01380  
 

3.000

EACH

515.00000 0.000.000

0.00

0120 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

3.000

EACH

1,825.00000 0.000.000

0.00

0125 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

5.000

EACH

1,460.00000 0.000.000

0.00

0130 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

9.000

SY  

160.00000 0.000.000

0.00

0135 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

235.000

LF  

28.00000 0.000.000

0.00

0140 *Pull Box (Special) 0.000

0.000

613-07000  
 

4.000

EACH

275.00000 0.000.000

0.00

0145 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

1,500.00000 0.000.000

0.00

0150 *Sign Panel (Special) 0.000

0.000

614-00035  
 

48.000

SF  

50.00000 0.000.000

0.00

0155 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

42.000

LF  

14.00000 0.000.000

0.00

0160 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

3.000

EACH

200.00000 0.000.000

0.00

0165 *Loop Detector Wire 0.000

0.000

614-72875  
 

750.000

LF  

5.00000 0.000.000

0.00
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PCN: 18264-BID    ESTIMATE RUN 04/22/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0170 *Construction Surveying 0.000

0.100

625-00000  
 

1.000

L S 

40,000.00000 4,000.000.100

4,000.00

0175 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

600,000.00000 0.000.000

0.00

0180 *Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

20,000.00000 0.000.000

0.00

0185 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

432.000

GAL 

65.00000 0.000.000

0.00

0190 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

864.000

GAL 

30.00000 0.000.000

0.00

0195 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

852.000

SF  

18.00000 0.000.000

0.00

0200 *Flagging 0.000

0.000

630-00000  
 

3,500.000

HOUR

24.25000 0.000.000

0.00

0205 *Traffic Control Inspection 0.000

0.000

630-00007  
 

61.000

DAY 

275.00000 0.000.000

0.00

0210 *Traffic Control Management 0.000

0.000

630-00012  
 

151.000

DAY 

760.00000 0.000.000

0.00

0215 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

36.000

EACH

10.00000 0.000.000

0.00

0220 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

75.000

EACH

10.00000 0.000.000

0.00
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PCN: 18264-BID    ESTIMATE RUN 04/22/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0225 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

30.000

EACH

10.00000 0.000.000

0.00

0230 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

55.000

SF  

12.00000 0.000.000

0.00

0235 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

3.000

EACH

2,500.00000 0.000.000

0.00

0240 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

400.000

DAY 

40.00000 0.000.000

0.00

0245 *Drum Channelizing Device 0.000

0.000

630-80360  
 

20.000

EACH

35.00000 0.000.000

0.00

0250 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

20.000

EACH

35.00000 0.000.000

0.00

0255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

20.000

EACH

35.00000 0.000.000

0.00

0260 *Traffic Cone 0.000

0.000

630-80380  
 

250.000

EACH

5.00000 0.000.000

0.00

0265 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

350,000.000

F A 

1.00000 0.000.000

0.00

0275 F/A Partnering 0.000

1,300.000

700-70011  
 

5,000.000

F A 

1.00000 1,300.001,300.000

1,300.00
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PCN: 18264-BID    ESTIMATE RUN 04/22/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

2,560.000

F A 

1.00000 0.000.000

0.00

0300 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

166,000.000

F A 

1.00000 0.000.000

0.00

CAT 5,300.005,300.004,461,002.05CURRENT AMT0200 $ $ $

CAT NO0201 GAME FENCE 

0310 Removal of Structure 0.000

0.000

202-00001  
 

4.000

EACH

1,500.00000 0.000.000

0.00

0315 *Removal of Tree 0.000

0.000

202-00010  
 

4.000

EACH

200.00000 0.000.000

0.00

0320 *Removal of Pipe 0.000

0.000

202-00035  
 

148.000

LF  

14.00000 0.000.000

0.00

0325 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

3,233.000

SY  

5.00000 0.000.000

0.00

0330 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

106.000

SY  

1.15000 0.000.000

0.00
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PCN: 18264-BID    ESTIMATE RUN 04/22/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0201 GAME FENCE 

0335 *Removal of Fence 0.000

0.000

202-01000  
 

26,983.000

LF  

0.50000 0.000.000

0.00

0340 Topsoil 0.000

0.000

207-00205  
 

161.000

CY  

80.00000 0.000.000

0.00

0345 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0350 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

3.000

EACH

150.00000 0.000.000

0.00

0355 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

2.000

EACH

265.00000 0.000.000

0.00

0360 *Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

350.00000 0.000.000

0.00

0365 *Seeding (Native) 0.000

0.000

212-00006  
 

0.300

ACRE

630.00000 0.000.000

0.00

0370 *Soil Conditioning 0.000

0.000

212-00032  
 

0.300

ACRE

3,500.00000 0.000.000

0.00

0375 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.300

ACRE

2,200.00000 0.000.000

0.00

0380 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

153.000

TON 

20.00000 0.000.000

0.00

0385 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

73.000

TON 

180.00000 0.000.000

0.00
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PCN: 18264-BID    ESTIMATE RUN 04/22/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0201 GAME FENCE 

0390 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

102.000

TON 

45.00000 0.000.000

0.00

0395 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

9.000

TON 

500.00000 0.000.000

0.00

0400 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

8.000

GAL 

1.50000 0.000.000

0.00

0405 Riprap (12 Inch) 0.000

0.000

506-00212  
 

36.000

CY  

180.00000 0.000.000

0.00

0410 *Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

81.000

CY  

560.00000 0.000.000

0.00

0415 *Reinforcing Steel 0.000

0.000

602-00000  
 

1,700.000

LB  

1.00000 0.000.000

0.00

0420 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

305.000

LF  

66.00000 0.000.000

0.00

0425 *12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

282.000

LF  

25.00000 0.000.000

0.00

0430 *End Post 0.000

0.000

607-00005  
 

40.000

EACH

270.00000 0.000.000

0.00

0435 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

131.000

EACH

470.00000 0.000.000

0.00

0440 *Fence Deer (Special) 0.000

0.000

607-11360  
 

37,369.000

LF  

6.30000 0.000.000

0.00
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PCN: 18264-BID    ESTIMATE RUN 04/22/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0201 GAME FENCE 

0445 *Fence (Plastic) 0.000

0.000

607-11525  
 

200.000

LF  

2.00000 0.000.000

0.00

0450 *Fence (Special) 0.000

0.000

607-11530  
 

440.000

LF  

18.00000 0.000.000

0.00

0455 *Deer Gate 0.000

0.000

607-60000  
 

6.000

EACH

875.00000 0.000.000

0.00

0460 *Game Ramp 0.000

0.000

607-60002  
 

17.000

EACH

4,100.00000 0.000.000

0.00

0465 *4 Foot Gate (Special) 0.000

0.000

607-60105  
 

11.000

EACH

1,075.00000 0.000.000

0.00

0470 *16 Foot Gate (Special) 0.000

0.000

607-60117  
 

4.000

EACH

1,200.00000 0.000.000

0.00

0475 *30 Foot Deer Guard 0.000

0.000

611-00031  
 

1.000

EACH

44,000.00000 0.000.000

0.00

0480 *32 Foot Deer Guard 0.000

0.000

611-00033  
 

4.000

EACH

46,000.00000 0.000.000

0.00

0485 *38 Foot Deer Guard 0.000

0.000

611-00039  
 

1.000

EACH

53,250.00000 0.000.000

0.00

0490 *40 Foot Deer Guard 0.000

0.000

611-00041  
 

1.000

EACH

56,000.00000 0.000.000

0.00

0495 *46 Foot Deer Guard 0.000

0.000

611-00047  
 

1.000

EACH

63,000.00000 0.000.000

0.00



CONTID: C18264         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 18264-BID    ESTIMATE RUN 04/22/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0201 GAME FENCE 

0500 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

12.000

SF  

17.00000 0.000.000

0.00

0505 *Sign Panel (Special) 0.000

0.000

614-00035  
 

82.000

SF  

50.00000 0.000.000

0.00

0510 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

60.000

LF  

14.00000 0.000.000

0.00

0515 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

6.000

EACH

200.00000 0.000.000

0.00

0520 10 Inch Ductile Iron Pipe 0.000

0.000

619-06100  
 

20.000

LF  

160.00000 0.000.000

0.00

0525 10 Inch Gate Valve 0.000

0.000

619-75080  
 

1.000

EACH

3,250.00000 0.000.000

0.00

0530 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

921.000

SF  

21.00000 0.000.000

0.00

0535 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

12.000

EACH

55.00000 0.000.000

0.00

0540 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

4.000

EACH

55.00000 0.000.000

0.00

0545 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

100.000

LF  

125.00000 0.000.000

0.00

CAT 0.000.001,019,586.10CURRENT AMT0201 $ $ $
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PCN: 18264-BID    ESTIMATE RUN 04/22/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0202 JW DRIVE IMPROVEMENTS 

0550 Removal of Pipe 0.000

0.000

202-00035  
 

20.000

LF  

14.00000 0.000.000

0.00

0555 *Removal of Delineator 0.000

0.000

202-00090  
 

14.000

EACH

5.00000 0.000.000

0.00

0560 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

7.000

LF  

105.00000 0.000.000

0.00

0565 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

1,451.000

SY  

5.00000 0.000.000

0.00

0570 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,015.000

SY  

1.15000 0.000.000

0.00

0575 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

84.000

SF  

2.00000 0.000.000

0.00

0580 *Removal of Ground Sign 0.000

0.000

202-00810  
 

10.000

EACH

50.00000 0.000.000

0.00

0585 Plug Culvert 0.000

0.000

202-04001  
 

1.000

EACH

1,325.00000 0.000.000

0.00

0590 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

2,365.000

CY  

22.75000 0.000.000

0.00

0595 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

73.000

CY  

35.50000 0.000.000

0.00

0600 Filter Material (Class A) 0.000

0.000

206-00510  
 

10.000

CY  

110.00000 0.000.000

0.00
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0605 Topsoil 0.000

0.000

207-00205  
 

153.000

CY  

80.00000 0.000.000

0.00

0610 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

160.000

LF  

10.00000 0.000.000

0.00

0615 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

5.000

EACH

5.00000 0.000.000

0.00

0620 Reset Structure 0.000

0.000

210-00001  
 

3.000

EACH

1,000.00000 0.000.000

0.00

0625 Modify Inlet 0.000

0.000

210-04020  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0630 *Seeding (Native) 0.000

0.000

212-00006  
 

0.300

ACRE

630.00000 0.000.000

0.00

0635 *Soil Conditioning 0.000

0.000

212-00032  
 

0.300

ACRE

3,500.00000 0.000.000

0.00

0640 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.300

ACRE

2,200.00000 0.000.000

0.00

0645 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

5,457.000

TON 

20.00000 0.000.000

0.00

0650 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

29.000

TON 

180.00000 0.000.000

0.00

0655 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

1,461.000

TON 

45.00000 0.000.000

0.00
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0660 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

90.000

TON 

500.00000 0.000.000

0.00

0665 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

15.000

GAL 

1.50000 0.000.000

0.00

0670 Geotextile (Separator) (Class 2) 0.000

0.000

420-00133  
 

52.000

SY  

28.00000 0.000.000

0.00

0675 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

10.000

LF  

66.00000 0.000.000

0.00

0680 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

8.000

LF  

140.00000 0.000.000

0.00

0685 18 Inch Perforated Pipe Underdrain 0.000

0.000

605-00180  
 

14.000

LF  

260.00000 0.000.000

0.00

0690 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

450.000

LF  

180.00000 0.000.000

0.00

0695 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

109.000

LF  

30.00000 0.000.000

0.00

0700 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

11.000

LF  

85.00000 0.000.000

0.00

0705 *Delineator (Type I) 0.000

0.000

612-00001  
 

4.000

EACH

16.00000 0.000.000

0.00

0710 *Delineator (Type II) 0.000

0.000

612-00002  
 

14.000

EACH

17.00000 0.000.000

0.00
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0715 *Delineator (Type III) 0.000

0.000

612-00003  
 

3.000

EACH

18.00000 0.000.000

0.00

0720 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

1,930.000

LF  

25.00000 0.000.000

0.00

0725 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

123.000

SF  

22.00000 0.000.000

0.00

0730 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

89.000

LF  

14.00000 0.000.000

0.00

0735 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

7.000

EACH

200.00000 0.000.000

0.00

0740 *Impact Attenuator 0.000

0.000

614-85001  
 

1.000

EACH

18,000.00000 0.000.000

0.00

0745 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

26.000

GAL 

65.00000 0.000.000

0.00

0750 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30407  
 

259.000

SF  

18.00000 0.000.000

0.00

0755 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

48.000

SF  

18.00000 0.000.000

0.00

CAT 0.000.00488,142.00CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0760 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000

EACH

10,000.00000 0.000.000

0.00
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0765 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 0.000.000

0.00

0770 Sanitary Facility 0.000

0.000

620-00020  
 

2.000

EACH

190.00000 0.000.000

0.00

CAT 0.000.0010,380.00CURRENT AMT0400 $ $ $

$ 5,300.005,300.00$5,979,110.15$CURRENT AMTPROJECT TOTAL


